Table 1 - Quantity of Bank and Sediment Material Generated during the month of October
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Excavated Bank and
Sediment Material
Date Location non-TSCA TSCA NAPL impacted
Bank Soil and Sediment

10/2/2003|Cell 13E 594 132

10/3/2003|Cell 13E 484

10/6/2003|Cell 13E 88 55 286

10/7/2003|Cell 13E 66 22

10/20/2003|Cell 13W 132 66

10/21/2003|Cell 13W 176
10/22/2003|Cell 13W 66

Monthly total from bank soil and sediment 946 55 1,166

Note:
All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 11cy per truck.
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date
Date Location non-TSCA TSCA NAPL impacted Total

09/26/02 to 10/02/02 [Cell 1A 101 0 53 154
10/02/02 to 10/04/02 |Cell 1B 60 0 110 170
10/18/02 to 10/29/02 |Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 |Cell 3 183 0 200 383
11/18/02 to 11/25/02 |Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 |Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 [Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 |[Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 [Cell 5A 899 0 0 899
02/25/03 to 03/07/03 |[Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 |Cell 9 603 307 0 910
03/27/03 to 04/07/03 |[Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 |Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 [Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 |Cell 11A 957 166 462 1,585
06/25/03 to 07/18/03 |[Cell 12A 1,656 805 656 3,117
09/04/03 to 10/22/03 |Cell 13 3,580 298 1,129 5,007

Total 22,738 5,598 2,620 30,956

Note:
All quantities determined by pre- and post- excavation surveying.
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of October
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs
Date | # of truckloads Hill 78 (non-TSCA) |  Bldg. 71 (TSCA)
Bank Soil and Sediment
10/28/2003 54 594 0
10/29/2003 60 660 0
10/30/2003 53* 550 33
Monthly totals 167 1,804 (1) 33 (1)

Note:

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 11 cy per truck.

* - # of trucks includes 16.5 trucks of site cleanup material, excess material from utility
relocation and temporary dam trash rack cleaning
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Table 4 - Quantity of Material Transferred to OPCAs to Date
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs
Date | Location Hill 78 (non-TSCA) | Bldg. 71 (TSCA)
Site Preparation Activities
09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03 | Stockpile Management Area/Excavation Cells 1,749 (2) 1,353 (2)
04/07/03 to 04/18/03 | Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03 | Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03 | Stockpile Management Area/Excavation Cells 1,826 (3) 0
05/12/03 to 05/14/03 | Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03 | Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03 | Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03 | Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03 | Stockpile Management Area/Excavation Cells 1,188 (3) 748 (3)
09/15/03 to 09/30/03 | Stockpile Management Area/Excavation Cells 2,090 (3) 308 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Excavation Cells 1,623 (3) 33 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Cleanup Material 181 (3) 0
Project Totals 22,895 6,333
Note:
All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 14cy per truck, loaded with excavator.
(2) Estimated at 11cy per truck due to loading out frozen material.
(3) Estimated at 11cy per truck, loaded with front end loader.
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Preliminary analytical data
Subject to verification

Table 5 - NPDES Sampling Results for Water Treatment System
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per billion, ppb)

Aroclor 1016, 1221,

Sample ID Location Date Collected 1232, & 1242 Aroclor 1248 | Aroclor 1254 | Aroclor 1260 | Total PCBs
H2-WWO000001-0-3C08 |Influent 10/8/2003 ND(0.012) ND(0.012) 0.20 1.2 1.4
H2-WW000001-1-3C08

(duplicate) Influent 10/8/2003 ND(0.037) ND(0.037) 0.092 0.39 0.48
H2-WWO000002-0-3C08 [Intermediate 10/8/2003 ND(0.012) ND(0.012) 0.018 ND(0.012) 0.018
H2-WW000003-0-3C08 |Effluent 10/8/2003 ND(0.012) ND(0.012) ND(0.012) ND(0.012) ND(0.012)

Action Level Effluent 0.50 0.50 0.50 0.50 0.50

Notes:

ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

Intermediate - sample collected between carbon units which are being operated in series.

10/08/03 - monthly sampling
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Table 5a - NPDES non-PCB Sampling Results for Water Treatment System
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per billion, ppb)

Preliminary analytical data
Subject to verification

Sample ID] H2-WW000001-0-3C08 | H2-WW000001-1-3C08 | H2-WW000002-0-3C08 | H2-WWO000003-0-3C08 | NPDES Permit
Sample type Influent Influent (duplicate) Intermediate Effluent Regulatory
Date Collected 10/8/2003 10/8/2003 10/8/2003 10/8/2003 Effluent Limits
Analyte
APP IX SEMIVOLATILES
1,4-DICHLOROBENZENE 0.66 J 0.71J ND ND 100
BENZO(A)ANTHRACENE ND 0.67J ND ND 100
BENZO(A)PYRENE ND 0.49J ND ND 100
BENZO(K)FLUORANTHENE ND 0.56 J ND ND 100
BUTYLBENZYLPHTHALATE 0.75J 0.92J ND ND 100
CHRYSENE ND 0.64 J ND ND 100
FLUORANTHENE ND 1.1J ND ND 100
PHENANTHRENE ND 0.85J ND ND 100
PYRENE 0.58 J 1.6J ND ND 100
APP IX VOLATILES
1,2,4-TRICHLOROBENZENE 0.26 J ND ND ND 70
1,4-DICHLOROBENZENE 0.51J 0.43J ND ND 100
ACETONE ND 3.3J ND ND 100
BENZENE 13.0 12.0 ND ND 5*
CARBON TETRACHLORIDE ND ND 0.23J ND N/A
CHLOROFORM ND ND 0.48 J ND 100
CIS-1,2-DICHLOROETHENE ND ND 0.23J ND N/A
ETHYL BENZENE 2.2 2.0 ND ND N/A
M,P-XYLENE (SUM OF ISOMERS) 0.67J 0.56 J ND ND *
NAPHTHALENE 4.5 3.5 0.24J 0.31J 100
TERT-BUTYL METHYL ETHER 27.0 25.0 11.0 10.0 70
TETRACHLOROETHYLENE(PCE) 14.0 14.0 ND ND N/A
TOLUENE 0.87J 0.81J ND ND *
TRICHLOROETHYLENE (TCE) ND 0.20J ND ND 5
XYLENES (TOTAL) 0.69J 0.58 J ND ND *
ORGANIC
PETROLEUM HYDROCARBON | ND | ND | ND ND | 5000

NOTES:

* Total BTEX (Benzene, Toluene, Ethyl Benzene and Xylene) can not exceed 100 ppb
NDnits which are being operated in series.

Only detected constituents are summarized

ND - not detected

J - Indicates an estimated value
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Table 6 - Backfill Material Testing Results
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subject to verification

Sample ID] H2-OT000034-0-3S30-1 H2-OT000034-0-3S30-2 H2-OT000055-0-3C13-1 H2-0T000055-0-3C13-2
Sample type Common Fill Common Fill Topsoil Topsoil Regulatory
Date Collected 09/30/2003 09/30/2003 10/13/2003 10/13/2003 Limits (1)
Analyte
APP IX SEMIVOLATILES
| All non-detects NR
APP IX VOLATILES
2-BUTANONE 0.0041 J NR 0.3
ACETONE 0.04 NR 3
METHYLENE CHLORIDE 0.0014 J NR 0.1
METALS
ARSENIC 10.3 NR 30
BARIUM 14.6 NR 1000
BERYLLIUM 0.16 NR 0.7
CADMIUM 0.27 NR 30
CHROMIUM 14.7 NR 1000
COBALT 16.9 NR 500
COPPER 35.1 NR 1000
LEAD 10.8 NR 300
MERCURY 0.011 NR 20
NICKEL 28.8 NR 300
TIN 0.90 NR 10
VANADIUM 10.4 NR 400
ZINC 77.4 NR 2500
PCBS
PCB, TOTAL [ ND [ ND NR NR | 0.1+
ORGANIC
PETROLEUM HYDROCARBON | ND | ND NR NR [ 200
Notes:
Only detected constituents are summarized
ND - not detected
--- not sampled
(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
NR - Not yet reported
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Table 7 - Daily Air Monitoring Results

October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Average Site
Concentration Average Period
Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind Cal Cal
Downwind Cal Cal
10/1/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/2/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/3/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/6/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/7/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/8/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/9/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/10/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/13/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/14/2002 Background Cal Cal
Upwind Cal Cal
Downwind Cal Cal
10/15/2002 Background Cal Cal
Upwind 0.004 9:00
Downwind -- --
10/16/2002 Background -- --
Upwind 0.006 4:00
Downwind -- --
10/17/2002 Background -- --
Upwind 0.014 23:00
Downwind 0.008 23:00
10/20/2002 Background -- --
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Table 7 - Daily Air Monitoring Results

October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Average Site
Concentration Average Period
Date Collected Sample Location (mg/m?®) (Hours:Min)
Upwind 0 13:00
Downwind 0 14:00
10/21/2002 Background -- --
Upwind N/A N/A
Downwind N/A N/A
10/22/2002 Background N/A N/A
Upwind 0 4:00
Downwind 0 4:00
10/23/2002 Background -- --
Upwind 0.010 7:00
Downwind 0.006 7:00
10/24/2002 Background 0.007 7:00
Upwind N/A N/A
Downwind N/A N/A
10/27/2002 Background N/A N/A
Upwind 0.006 3:00
Downwind 0.004 3:00
10/28/2002 Background 0.007 3:00
Upwind N/A N/A
Downwind N/A N/A
10/29/2002 Background N/A N/A
Upwind 0.01 5:00
Downwind 0.005 5:00
10/30/2002 Background 0.006 5:00
Upwind 0.034 25:00
Downwind 0.025 25:00
10/31/2002 Background 0.024 19:00
notification level 0.120
action level 0.150
Notes:

N/A - Not available due to precipitation

--- - No reading due to technical difficulties with monitoring equipment
Cal - PDR at factory for calibration
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Table 8 - Daily Water Column Turbidity Monitoring Results
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity
Coltsville Temperature
Date (cfs) Location Average| High Low | Average (°C)
Upstream of Lyman Street Bridge 37.6 121.5 0.1 12.52
10/1/2002 173 Downstream of Pomeroy Avenue Bridge 5.7 6.3 5.3 10.05
Upstream of Lyman Street Bridge 36.3 75.5 3.4 11.18
10/2/2002 138 |Downstream of Pomeroy Avenue Bridge 6.7 7.4 5.7 7.06
Upstream of Lyman Street Bridge 39.2 78.3 1.2 9.77
10/3/2002 129 Downstream of Pomeroy Avenue Bridge 15.3 24.9 7.2 7.35
Upstream of Lyman Street Bridge 37.0 84.0 0.6 9.16
10/6/2003 114 Downstream of Pomeroy Avenue Bridge 23.2 26.6 20.5 7.82
Upstream of Lyman Street Bridge 47.6 81.4 0.6 8.76
10/7/2003 83 Downstream of Pomeroy Avenue Bridge 22.8 24.3 18.9 9.27
Upstream of Lyman Street Bridge 26.6 62.4 0.5 9.29
10/8/2003 75 Downstream of Pomeroy Avenue Bridge 22.0 29.0 14.3 11.40
Upstream of Lyman Street Bridge 59.0 305.1 0.5 10.94
10/9/2003 60 Downstream of Pomeroy Avenue Bridge 215 27.5 12.0 14.90
Upstream of Lyman Street Bridge 46.8 88.2 1.7 12.26
10/10/2003 55 Downstream of Pomeroy Avenue Bridge 22.0 29.8 14.7 14.78
Upstream of Lyman Street Bridge 28.3 101.3 0.0 12.20
10/13/2002 43 Downstream of Pomeroy Avenue Bridge 24.7 30.8 22.4 13.37
Upstream of Lyman Street Bridge 10.9 78.7 -0.1 11.27
10/14/2002 45 Downstream of Pomeroy Avenue Bridge 23.0 29.7 15.9 12.59
Upstream of Lyman Street Bridge 14.1 48.5 -0.1 12.25
10/15/2002 237 Downstream of Pomeroy Avenue Bridge 11.2 23.0 5.0 10.54
Upstream of Lyman Street Bridge 11.8 69.1 -0.1 9.95
10/16/2002 224 Downstream of Pomeroy Avenue Bridge 13.2 25.0 9.1 8.08
Upstream of Lyman Street Bridge N/A N/A N/A N/A
10/17/2002 138 Downstream of Pomeroy Avenue Bridge 14.8 23.9 -2.3 6.86
Upstream of Lyman Street Bridge N/A N/A N/A N/A
10/20/2003 107 Downstream of Pomeroy Avenue Bridge 22,5 25.2 19.6 6.77
Upstream of Lyman Street Bridge NA NA NA NA
10/21/2003 107 Downstream of Pomeroy Avenue Bridge 22.9 26.0 16.6 14.02
Upstream of Lyman Street Bridge N/A N/A N/A N/A
10/22/2003 80 Downstream of Pomeroy Avenue Bridge 22.6 24.2 21.2 3.73
Upstream of Lyman Street Bridge 13.2 78.7 -0.1 7.16
10/23/2003 78 Downstream of Pomeroy Avenue Bridge 23.9 24.3 23.1 3.26
Upstream of Lyman Street Bridge 29.3 102.3 -0.1 5.79
10/24/2003 71 Downstream of Pomeroy Avenue Bridge 23.7 23.9 23.5 3.12
Upstream of Lyman Street Bridge 36.0 107.6 -0.1 10.81
10/27/2003 275 Downstream of Pomeroy Avenue Bridge 7.6 17.2 4.8 13.25
Upstream of Lyman Street Bridge 7.8 32.6 -0.1 9.64
10/28/2003 695 Downstream of Pomeroy Avenue Bridge 28.6 214.4 8.4 9.73
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Flow at Turbidity
Coltsville Temperature
Date (cfs) Location Average| High Low Average £°CZ
Upstream of Lyman Street Bridge 20.6 106.0 -0.1 9.45
10/29/2003 1100 |Downstream of Pomeroy Avenue Bridge 22.3 41.7 5.3 9.52
Upstream of Lyman Street Bridge 37.5 129.1 -0.1 8.31
10/30/2003 706 Downstream of Pomeroy Avenue Bridge 115 19.7 6.6 8.42
Upstream of Lyman Street Bridge 145 64.6 -0.1 7.80
10/31/2003 312 Downstream of Pomeroy Avenue Bridge 4.8 7.1 29 8.04
Notes:
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream
(Lyman Street) + 50 ntu
cfs - Cubic feet per second
ntu - nephelometric turbidity units
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS
sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
N/A: Data unavailable due to equipment failure and repair
G:/1.5 Mile/ Monthly Reports/2003 October/
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Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results

October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data

Subject to verification

Pittsfield, MA
Turbidity (ntu) Water | Water Flow [ Calculated Total PCB Filtered PCB
Estimated Daily | Temp. | Temp. | Beginning | Flow End Concentration | Concentration
Location Date |[Flow (cfs)| High | Low [Avarage| (°C) [End(°C) (cfs) (cfs) Sample ID (ug/l) (ug/l)

Upstream of Newell St. Bridge 09/18/03 66 16.0** | 16.2** 48.3 178.7 HO-SWO000054-0-3S18| ND(0.012) ND(0.012)
Downstream of Lyman St. Bridge 09/18/03 66 323.3| 0.8 45.2 | 16.05* H2-SWO000055-0-3S18| ND(0.012) ND(0.013)
Downstream of Pomeroy Ave. Bridge | 09/18/03 66 21 | 11 1.7 16.61* 69.7 44.1 H2-SW000052-0-3S18 0.026 ND(0.013)
Upstream of Newell St. Bridge 10/01/03 173
Downstream of Lyman St. Bridge 10/01/03 173 1215] 0.1 37.6 | 10.05* H2-SW000055-0-3C01| ND(0.012) ND(0.013)
Downstream of Pomeroy Ave. Bridge | 10/01/03 173 6.3 5.3 5.7 12.52* 200.8 197.2 H2-SW000052-0-3C01 0.023 ND(0.013)
Downstream of Pomeroy Ave. Bridge
(duplicate) 10/01/03 173 6.3 | 5.3 57 |1252¢| -- 200.8 197.2 [H2-SW000052-1-3C01 ND(0.012)
Upstream of Newell St. Bridge 10/16/03 224 128.9 115 HO-SW000054-0-3C16 NR NR
Downstream of Lyman St. Bridge 10/16/03 224 69.1 | -0.1 11.8 9.95 H2-SW000055-0-3C16 NR NR
Downstream of Pomeroy Ave. Bridge | 10/16/03 224 250 | -9.1 | 13.2 8.08 190.2 191.4 H2-SW000052-0-3C16 NR NR
Notes:
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
cfs - Cubic feet per second
ntu - nephelometric turbidity units
--- - No data obtained
* - Temperature measured YSI| 600 oms system.
** - Temperature measured using hand held stainless steel thermometer.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Water column samples were collected as 4 grab composite samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event.
NR - Not yet reported
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Preliminary analytical data
Subject to verification

TSS
(mg/)
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Table 10 - PCB Air Sampling Results

October 2003 Monthly Report

Preliminary analytical data
Subiject to verification

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in rrg/m3)

Sample ID

Location*

Date Collected

Aroclor 1016, &

1242

Aroclor 1221,
1232, & 1248

Aroclor 1254

Aroclor 1260

H2-AR000007-0-3C01

background

9/30/2003

ND(0.00285)

ND(0.00285)

ND(0.00285)

ND(0.00285)

H2-AR000026-0-3C01

AR000026

9/30/2003

ND(0.00281)

ND(0.00281)

ND(0.00281)

ND(0.00281)

H2-AR000027-0-3C01

AR000027

9/30/2003

ND(0.00289)

ND(0.00289)

ND(0.00289)

ND(0.00289)

H2-AR000028-0-3C01

AR000028

9/30/2003

ND(0.00289)

ND(0.00289)

ND(0.00289)

ND(0.00289)

H2-AR000029-0-3C01

AR000029

9/30/2003

ND(0.00315)

ND(0.00315)

ND(0.00315)

ND(0.00315)

H2-AR000007-0-3C03

background

10/3/2003

ND(0.00279)

ND(0.00279)

ND(0.00279)

ND(0.00279)

H2-AR000026-0-3C03

AR000026

10/3/2003

ND(0.00813)

ND(0.00813)

ND(0.00813)

ND(0.00813)

H2-AR000026-0-3C03 (duplicate)

AR000026

10/3/2003

ND(0.00848)

ND(0.00848)

ND(0.00848)

ND(0.00848)

H2-AR000027-0-3C03

AR000027

10/3/2003

ND(0.00261)

ND(0.00261)

ND(0.00261)

ND(0.00261)

H2-AR000028-0-3C03

AR000028

10/3/2003

ND(0.00277)

ND(0.00277)

ND(0.00277)

ND(0.00277)

H2-AR000029-0-3C03

AR000029

10/3/2003

ND(0.00878)

ND(0.00878)

ND(0.00878)

ND(0.00878)

Notes:
Notification Level: 0.05ng/m?

Action Level: 0.1mg/m?
NR - Not yet reported
* - See Figure 1 for locations
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Total PCBs

ND(0.00285)

ND(0.00281)

ND(0.00289)

ND(0.00289)

ND(0.00315)

ND(0.00279)

ND(0.00813)

ND(0.00848)

ND(0.00261)

ND(0.00277)

ND(0.00878)

Page 15 of 17

Preliminary analytical data
Subiject to verification

11/12/2003



Preliminary analytical data
Subject to verification

Table 11 - Equipment and Sheetpile Confirmatory Wipe Samples
October 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ng/100 cm?)

Aroclor 1016, 1221,

Sample ID Date Collected 1232, 1242, & 1248 Aroclor 1254 | Aroclor 1260| Total PCBs
H2-X1000103-0-3C09 10/09/03 ND(0.5) ND(0.5) 0.52 0.52
H2-X1000104-0-3C09 10/09/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000105-0-3C16 10/16/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000106-0-3C16 10/16/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000107-0-3C23 10/23/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000108-0-3C23 10/23/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000109-0-3C29 10/29/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000110-0-3C30 10/30/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000111-0-3C30 10/30/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000112-0-3C30 10/30/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000113-0-3C31 10/31/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)

Notes:

PCB Action Level - 10.0 ng/100 cm?
ND(0.5) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Preliminary analytical data
Subject to verification

Table 12 - NAPL- Impacted Sediment from Cell 13 Analytical Results
October 2003 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID] H2-SE001540-0-0050 | H2-SE001541-0-0100
Cell 13, NAPL- Cell 12A, NAPL-
Sample type] impacted sediment impacted sediment
Date Collected 10/02/2003 10/02/2003
Analyte
APP IX SEMIVOLATILES
2-METHYLNAPHTHALENE 12.0
ACENAPHTHENE 30.0
ACENAPTHYLENE 1.8J
ANTHRACENE 18.0
BENZO(A)ANTHRACENE 17.0
BENZO(A)PYRENE 15.0
BENZO(B)FLUORANTHENE 59J
BENZO(GHI)PERYLENE 7.4
BENZO(K)FLUORANTHENE 10.0J
CHRYSENE 16.0
DIBENZO(A,HIANTHRACENE 15J
DIBENZOFURAN 1.2J
FLUORANTHENE 29.0
FLUORENE 17.0
INDENO(1,2,3-C,D)PYRENE 54J
NAPHTHALENE 8.5J
PHENANTHRENE 76.0
PYRENE 48.0
APP IX VOLATILES
ACETONE 2.5
ETHYL BENZENE 0.360 J
NAPHTHALENE 8.4
PCBS
PCB, TOTAL | ND ND
Notes:

Only detected constituents are summarized
J - Indicates as estimated value

ND - not detected

--- not sampled
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